
10/21/2015 20151022

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/03/2016

JJ07919

CNP088 Pay Period:  10/21/2015Contract: Estimate Number: 0003 to  10/22/2015Estimate Type: Progress

Central Seal CompanyContractor:

Contractor's
Address:

PO Box 490
Danville,  KY   40423-0490

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

02/13/2015

03/03/2015

03/19/2015

09/03/2015

%

$0.00

175.0

190.0

190.0

108.57

%Percent Complete($):

%Percent Behind:

ANDERSON, BLOUNT, CAMPBELL, CARTER, CLAIBORNE, COCKE, GREENE,
HAMBLEN, HANCOCK, HAWKINS, JEFFERSON, JOHNSON, KNOX, LOUDON,
MONROE, MORGAN, ROANE, SCOTT, SEVIER, SULLIVAN, UNICOI, UNION,
WASHINGTON

28.94

Date Notice to Proceed: 04/09/2015

09/30/2015

10/15/2015

$1,199,771.00

$1,199,771.00

$959,972.10 $-39,945.54$999,917.64

$0.00

$0.00Test Report Payment Adjustments:

$959,972.10 $999,917.64 -39,945.54

$959,972.10 $-39,945.54$999,917.64

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

The retracing of painted pavement marking lines

79.63

20151022

Project(s): 98019-4114-04
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/03/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

000098019-4114-04 The retracing of painted pavement marking lines on various IN/A100.00 00000000-39,945.54

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

98019-4114-04 0700 9002 DAY LIQUIDATED DAMAGES Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $740.000

0.000

-15.000

$0.000

$-11,100.000

108-07

98019-4114-04 0700 9000 HOUR LIQUIDATED DAMAGES/>= 25000
ADT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.000

0.000

0.000

$0.000

$0.000

108-08.04

98019-4114-04 0700 9001 HOUR LIQUIDATED DAMAGES/<25000
ADT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $500.000

0.000

0.000

$0.000

$0.000

108-08.04

98019-4114-04 0700 0010 L.M. PERFORMANCE BASED
RETRACING PAINTED 4IN LINE

Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,588.000 $256.000

4.456

3,865.853

$1,140.736

$989,658.368

716-05.69

98019-4114-04 0700 0020 L.F. PERFORMANCE BASED
RETRACING PAINTED 8IN LINE

Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,386.000 $0.500

0.000

0.000

$0.000

$0.000

716-05.71

98019-4114-04 0700 9003 DOLL LOW RETROREFLECTIVE
PERFORMANCE DEDUCTION

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

-41,086.280

-41,086.280

$-41,086.280

$-41,086.280

716-05.78

Page 2RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/03/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

98019-4114-04 0700 0030 L.M. ROADWAY CLEANING FOR
PAVEMENT MARKING

Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $10.000

0.000

0.000

$0.000

$0.000

716-50.01

98019-4114-04 0700 0040 LS MOBILIZATION Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $22,500.000

0.000

1.000

$0.000

$22,500.000

717-01

V44 *END OF REPORT*

Page 3RR004


